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Aloha Chairs Manahan and Anderson and Committee Members, 

Following is my testimony regarding Resolution 17-266, which approves the Recovery Plan HART 
submitted to the FTA on September 15, 2017. A full council meeting is scheduled just three days 
after this joint committee meeting. This plan is being rushed through the approval process without 
adequate discussion and public input. Why? 

During the August 31,2017, joint Budget and Transportation Committee meeting, Mayor Caldwell 
testified that the cancellation of the request for proposal (RFP) bid for the City Center Guideway and 
Stations will result in a minimum 18 month delay and that any potential savings from a P3 (public-
private partnership) will have to generate at least $260 million in savings in order to break even (due 
to increased costs associated with the delay). 

It appears to me that the 18-month delay has not been factored into the recovery plan, and the $260 
million in savings has not been mentioned in the P3 discussion. (Note that HART states a P3 is "not 
workable" on page 114. The RFI should be reviewed and clarified.) According to HART's February 
2017 Monthly Progress Report, the revenue service date (RSD) was December 2025. The 
announcement that the RFP was cancelled came in August, but the recovery plan still indicates a 
December 2025 RSD. It should be noted that even the Project Management Oversight Contractor 
(PM0C) has doubts about the December 2025 RSD. In addition, they "are not confident that the 
EAC for the capital costs of the project will remain at $8.2 billion. ("EAC" is estimated at 
completion.) See the attached page 6 from their report for their concerns. 

If the RSD is incorrect, the projections in the plan are likely incorrect. This is a significant issue that 
should be resolved prior to approval of the plan. 

Additional Discussion Needed 

Changes to Reduce Costs  

Page 55, Figure 4-2 and Figure 4-3 list project scope changes and potential cost reductions. Several of 
these changes are significant and deserve more discussion. For example, the Pearl Highlands Station 
Parking Garage will be deferred "until additional funding is identified." This parking garage was 
eliminated from the plans by former CEO Grabauskas and brought back after a couple of board 
members stated the garage is a very important component of the project. What impact will 
removing this garage have on ridership? 
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I'm not sure HART or the city have the authority to follow through with some of the suggestions 
noted for potential cost reductions. In any case, the Council and public should understand the 
impacts of these changes. 

Ridership 

Page 87, Sec. 7.3.2.3 includes an update on ridership using a "more robust regional planning model." 
Combined ridership was estimated to be 258,000 daily; now it's 279,000 for first full year. The initial 
rail ridership numbers were too optimistic. Given fare increases, which are comparable to the 
consumer price index (that in itself is questionable), do these numbers seem reasonable? Or will buE 
ridership fall off when fares increase, and how much will the taxpayer subsidy increase? 

Errors in the Plan 

Figure 6-1 The "All other" source of funding is listed as only $7 million. It should be at least $13 
million. ARRA funding was $4 million, and interest income through FYE June 30, 2016, was over $9 

Issuance costs related to the $350 million in bonds in FY 2018 should be $1 million rather than $0. 

The total for the city subsidy is listed as $160 million, but it actually adds up to $161 million. 

Table 6-2 The "All other" source of funding is consistent with Figure 6-1 and is therefore incorrect. 

"Additional Funds" of $54 million should be included as city subsidy. The legislature had estimated 
city funding to be $432 million for purposes of SB4. 

Table 6-5 The city subsidy is noted as $160 million in the narrative, but the amount in the table adds 
up to $161. In addition, now that the surcharge has been extended to 2030, will there be zero 
administrative costs for the last three years? 

Table 6-7 The baseline project costs do not add up to the total shown. The amount should be 
$8,165,054,327 rather than $8,165,084,000. 

Other Comments, some of which may not have been mentioned during the meeting. 

1.1 Introduction - if the city had done an archaeological inventory study correctly in the beginning, 
there wouldn't have been a delay. 

Page 21 Milestones should include the charter amendment vote in November 2016 to move rail 
operations and maintenance from HART to the city. 

A "Resolved" paragraph indicates the approval of the plan "substantially in the form attached." 
While councilmembers may make changes to this resolution at a later date, this plan should not be 
approved now. There are too many issues that need further discussion. 
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the utilities for the CCGS DI3 contract. In particular, the undergrounding 
of the HECO lines is of concern. HART intends to complete the design 
and incorporate signed drawings into the package. HART staff is 
reviewing the sequencing of design activities to determine whether the 
design schedule can be accelerated. The PMOC received an updated MPS 
in July 2017, and is using that version for the assessment of the schedule. 

Ea HART provided the requested documents to support their MPS and EAC 
in August 2017. The PMOC is currently reviewing the information 
provided by HART. However, the PMOC has concern that HART's 
estimated RSD of December 2025 cannot be accomplished since the MPS 
does not reflect the current status of the CCGS DB Contract. In addition, 
a revised baseline schedule for the CSC DBOM has not been approved yet 
since HART cannot provide definitive dates for Core System Contract 
guideway and station access dates. Until these dates can be provided to 
the CSC, the contract schedule cannot be finalized. As a result of the 
uncertainty with the MPS and associated factors impacting costs, the 
PMOC is not confident that the EAC for the capital costs of the project 
will remain at $8.2 billion. 

• HART has developed a risk management program with support from its Program 
Management Consultant. HART submitted a DRAFT update of RCMP on March 31, 
2017. PMOC review comments were provided on April 17, 2017. HART submitted a 
REVISED DRAFT in July 2017. 

• The FTA and PMOC have recommended that HART consider performing a Technical 
Peer Review for the remaining contracts to identify opportunities to contain costs and 
mitigate risks. HART is preparing to hold a second Peer Review that addresses technical 
aspects of the project. They would primarily focus on the AGS, CCGS, and CSC 
contracts. HART has tentatively planned for the review to occur in fall of 2017, but no 
date has been established. 

Hawaiian Electric Company (HECO) Horizontal Working Clearances Analysis — 
o West Oahu/ Farrington Highway (WOFH) and Kamehameha Highway (KHG) 

Segments — HECO has indicated that alternative equipment will mitigate the need 
to move the majority of the 46kV and 138kV lines. However, approximately 1.5 
miles of I38kV lines along WOFH and KHG must be under-grounded because 
the working clearance is insufficient with the alternative equipment. HART 
intends to complete this work using design-bid-build (DBB). The procurement 
documents for the design consultant are being prepared. It is anticipated that the 
design work could take two years. The duration for the construction work has not 
been determined. However, it is anticipated construction would begin atter the 
start of Interim Revenue Service in December 2020. HART has acknowledged 
that utility work must be carefully designed and coordinated so as to not affect 
train operations. Costs for this work have been included in the EAC. 
HART does not have signed agreements with HECO to perform the work related 
to relodation of overhead transmission and distribution lines. HART and HECO 

Honolulu Rail Transit Project 
Monthly Report 
August 2017 (FINAL) 

From PMOC August 2017 Report 

RSD = revenue service date 
MPS = master project schedule 
CCGS = city center guideway & 

stations 
DB = design build 
DBOM = design build operate 

& maintain 
CSC = core systems contract(or) 
EAC = estimate at completion 


